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POLREP #36 
AINSWORTH SITE 
3200 E. BIDDLE STREET 
BALTIMORE, MARYLAND 21213

SEMS DocID

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (MONDAY, APRIL 24 TO TUESDAY, APRIL 25, 1995)

A. OSG GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE 
OPERATIONS.

B. PERSONNEL ON-SCENE: EPA - 1
TAT - 3 
ERCS -13

C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL 
NON-WORKING HOURS (WORK SHIFT: 0600-1830).

D. ESTIMATED COSTS: COSTS TO DATE

04/25/95 CEILING

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG
UNALLOCATED

$ 23,828 
$ 37,888 
$ 438,552 
$ 67,242 
$ 33,190

$ 63,-500 
$ 76,000 
$1,350,000 
$ 101,000 
$ 34,500 
$ 330,000

TOTAL $ 600,700 $1,955,000

II. ACTIONS TAKEN

A. SMALL CONTAINER BULKING OPERATIONS COMPLETED. 
TOTAL NUMBER OF DRUMS GENERATED IN EACH WASTE GROUP 
IS AS FOLLOWS:

FLAMMABLE LIQUIDS - 91; FLAMMABLE SOLIDS - 26;
AQUEOUS LIQUIDS - 2; INERT SOLIDS - 5; PART A/PART 
B PAINT - 1 BLUE/GREY FLAMMABLE LIQUID - 12 ; 
BLUE/GREY FLAMMABLE SOLID - 4; A TOTAL OF 141 DRUMS 
WERE GENERATED DURING THE BULKING OPERATIONS.

B. ERCS BEGAN DRUM OVERPACKING OPERATIONS IN THE SUB
BASEMENT. EMPTY DRUMS ARE BEING SEPARATED AND
STAGED IN THE SUB-BASEMENT. OVERPACKED DRUMS ARE 
BEING STAGED IN THE BULKING/STAGING ROOM FOR FUTURE 
DISPOSAL.

C. TAT CONDUCTED CONTINUOUS AIR MONITORING DURING 
OVERPACKING/STAGING OPERATIONS.
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D. MERCURY VAPOR MONITORING CONTINUED IN WORK ZONES; 
NO DETECTABLE LEVELS OF MERCURY WERE OBSERVED.

E. ERCS CHEMIST COMPLETED THE HAZ-CAT TESTING OF THE 
TANK/VAT SAMPLES.

F. LAB-PACKING OPERATIONS COMPLETED; A TOTAL OF 4 LAB- 
PACKS WERE GENERATED AND STAGED FOR FUTURE 
DISPOSAL.

G. ERCS RE-CONTAINERIZED NITROCELLULOSE INTO TWO 55- 
GALLON DRUMS WITH ADDITIONAL WATER IN ORDER TO MEET 
DISPOSAL FACILITY SPECIFICATIONS.

H. RM ISSUED A DRUM CONSOLIDATION/OVERPACKING WORK 
PLAN TO OSC.

III. FUTURE ACTIONS

A. ERCS TO CONTINUE DRUM OVERPACKING OPERATIONS AND
PREPARATION FOR DRUM CONSOLIDATION. TAT TO
CONTINUE CONTINUOUS AIR MONITORING DURING HOT ZONE 
OPERATIONS. DAILY WORK ZONE AREA MONITORING FOR 
MERCURY VAPOR TO CONTINUE.

B. ERCS TO CONTINUE TO RESEARCH DRUM LOGS IN 
PREPARATION FOR DRUM CONSOLIDATION OPERATIONS. IN 
ADDITION, TANKS, VATS, AND PROCESS LINES TO BE 
ADDRESSED.

C. RM TO CONTINUE COORDINATING TRANSPORTATION AND 
DISPOSAL ARRANGEMENTS.

D. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH 
LOCAL, STATE, AND FEDERAL AGENCIES.

ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




